Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Rhode | dand

’ ARMY - LINCOLN AMSA 68/ RI121042185100

Progressin FY98

No activities performed.
Siteswith Response Complete 12 Investigation 12 4 0 FUND $9 $6 $80 $50|| Fyo1 $18
- High 3 Interim Actions 1) 0(0) FUND $0 $0 $0 $0 FY02 $18
Sitesin Medium 0 Design 0 0 4 FUND $151 $0 $0 $0
Progress FYO03 $18| Progress Planned for FY99-FY00
_Relative Risk Low 1 RA-C 3 0 4 FUND $2 $0 $0 $0 For FY 99 complete SOW for RIFS & contract for site 04
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $74 Pot.l't‘ast Disp Area. Start RIFSin small ph_as&sduetolimited
funding. For FY 00 cont RIFS on 4 and 16 inter. stream. Data
Not Required 0 LTM 0 0 0 $20 $0 $0 $0|| FYO05 $0|| from RIFS may be applicable to addressing other DSERTS
sites at the center
Total Number of Sites 16 Total $182 $6 $80 $50 || FY 99-2017** $2,051
’ ARMY - USARC FORT NATHANIEL GREENE / RI121041AP2200 Progressin FY98
No activities performed.
Siteswith Response Complete | 4 Investigation 4 4 0 FUND $0 $0 $4 ([ Fyo1 $5
- High 2 Interim Actions 0(0) 0(0) FUND $0 $0 $0 $0 FY02 $67
Sitesin Medium 0 Design 0 0 2 FUND $0 $0 $0 $0
Progress FYO03 $68 | Progress Planned for FY99-FY00
_Relative Risk Low 2 RA-C 0 0 2 FUND $0 $0 $0 $0 1999: Start scope of work for RI/FS. Completing historical
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $24 rs:elr;; g;;acil ity usage and design under another program.
Not Required 0 LT™M 0 0 0 $0 $0 $0 $0 FY05 $22|| 2000:Continue Scoping RI/FS and await funding to perform.
Total Number of Sites 8 Total $0 $0 $4 $3 || FY 99-2016** $2,419
’ NAVY - DAVISVILLE NAVAL CONSTRUCTION BATTALION CENTER / RI1117002203600 BRAC 1991/1995 NPL Progressin FY98
Refer to page A-42.
Siteswith Response Complete | 22 Investigation 23 2 0 $25,430 $165 $0 $0|l Fyo1 $536
o High 0 Interim Actions 11(12) 0(0) $314 $0 $0 $0 EY02 $629
Sitesin Medium 1 Design 1 1 1 $3,105 $1,948 $68 $0
Progress FYO03 $684| Progr ess Planned for FY99-FY00
Low 1 RA-C 12 1 0 $14,206 $9,505 $0 $0
-Relative Risk Evoa 75 Refer to page A-42.
Category NotEvaluated | 0 | RA-O(LTO) 0 1 0 $0 $0 $298 $181
Not Required 1 LTM 1 1 3 $130 $0 $352 $432 || FY05 $375
Total Number of Sites 25 Total $43,185 $11,618 $718 $613 || FY 99-2017** $10,545
‘ NAVY - NEWPORT NAVAL EDUCATION AND TRAINING CENTER / RI1117002424300 NPL Progressin FY98
Refer to page A-145.
Siteswith Response Complete | 12 Investigation 15 8 3 $11,962 $1,673 $1,818 $1,280 ([ Fy o1 $5,818
o High 3 Interim Actions 6(9) 2(2) $4,249 $485 $0 $0 EY02 $4.816
Sitesin Medium 6 Design 0 2 9 $1,207 $0 $200 $394
Progress FY03 $207 || Progress Planned for FY99-FY 00
Low 2 RA-C 3 5 8 $32,003 $1,407 $1,857 $985
_Relative Risk FY04 $4.043 Refer to page A-145.
Category NotEvaluated | 2 | RA-O(LTO) 0 1 10 $158 $15 $0 $0 '
NotRequired | 1 LTM 0 3 2 $48 $48 $182 $0]| FY05 $1888
Total Number of Sites 26 Total $49,627 $3,628 $4,057 $2,659 || FY99-2016** $41,270

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Rhode | dand

’ FORMERLY USED DEFENSE SITES- NAVAL AUX AIR FAC / RI119799F741700

Progressin FY98

Siteswith Response Complete | 0 Investigation 1 0 2 $0 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 0 0 2 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY99-2023+* $1,461
# FORMERLY USED DEFENSE SITES- NAVAL AUX LANDING FLD / RI119799F210600 Progressin FY98
STARTED RI/FSAFTER PROJECT TRANSFER FROM
Siteswith Response Complete 0 Investigation 2 0 2 $1,697 $195 $0 $0|| Fyo1 $1,288|| MRO
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 2 $32 $0 $165 $33
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 3 $0 $0 $0 $270 $0 COMPLETE RI/FSFY98/99;START RD IF REQ'D FY99
Category NotEvduated | 1 | RA-O(LTO) 0 0 1 $0 $0 $0 $100(| FY04
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $1,729 $195 $165 $403 || FY 99-2022+* $3,197
‘ FORMERLY USED DEFENSE SITES- PRUDENCE ISL NAV SUP / RI119799F213600 Progressin FY98
CLEANUPPILOT STUDY INITIATED
Siteswith Response Complete | 3 Investigation 3 1 0 $481 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 3 0 1 $113 $14 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 3 0 1 $1,246 $128 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 4 Total $1,840 $142 $0 $0 || FY99-2027+* $1,180
‘ FORMERLY USED DEFENSE SITES- QUONSET POINT NAS/ RI19799F210900 Progressin FY98
Siteswith Response Complete | 13 Investigation 17 3 1 $4,113 $1,265 $265 $0 | Fyo1 $915
o High 4 | Interim Actions 3(3) 0(0) $22 $0 $0 $0 EY02 $136
Sitesin Medium 0 Design 1 2 3 $1,213 $86 $75 $5
Progress FYO03 $693|| Progr ess Planned for FY99-FY00
_Relative Risk Low 0 RAC 9 2 4 $7.397 $180 $1,283 $398 $89 Mglli ple studied on going RA's compltd FY98 PRPson
Category NotEvauated | 3 | RA-O(LTO) 0 0 2 $0 $0 $360 gof FY04 going
Not Regquired 1 LTM 0 1 2 $41 $41 $160 $157|| FY05 $01
Total Number of Sites 21 Total $12,786| $1572| $2,143 $560 || FY 99-2007** $4,995

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-135




